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National Grid LNG LLC; Notice of Request for Extension of Time

Take notice that on December 8, 2020, National Grid LNG LLC (National Grid)
requested that the Federal Energy Regulatory Commission (Commission) grant an
extension of time, until October 17, 2022, to complete construction of, and place into
service, its Fields Point Liquefaction Project located in Providence, RI as authorized in
the October 17, 2018 Order Issuing Certificate (Certificate Order).! Ordering Paragraph
B(1) of the Certificate Order required National Grid to complete the construction of the
proposed Fields Point Liquefaction Project facilities? and make them available for service
within three years from issuance, or by October 17, 2021.3

National Grid states that it has experienced equipment delays, and delays resulting
from COVID-19 pandemic restrictions. As a result, National Grid now requests an
additional one year, or until October 17, 2022, to complete the authorized construction at
the LNG storage facility at Fields Point and make them available for service.

This notice establishes a 15-calendar day intervention and comment period

! National Grid LNG LLC, 165 FERC 61,031 (2018) (Certificate Order).

2 The Fields Point Liquefaction Project consists of the construction of one (1) new
20 million cubic feet per day (MMct/d) gas pretreatment and liquefaction system to
convert natural gas delivered by pipeline into liquefied natural gas (LNG). The
liquefaction facility is designed to enable National Gas to provide up to 20,600
dekatherms per day (Dth/day) liquefaction service at its existing LNG storage facility
located in Providence, RI.

3 Id. at ordering para. (B)(1).



deadline. Any person wishing to comment on National Grid’s request for an extension of
time may do so. No reply comments or answers will be considered. If you wish to obtain
legal status by becoming a party to the proceedings for this request, you should, on or
before the comment date stated below, file a motion to intervene in accordance with the
requirements of the Commission’s Rules of Practice and Procedure (18 CFR 385.214 or
385.211) and the Regulations under the Natural Gas Act (18 CFR 157.10).4

As a matter of practice, the Commission itself generally acts on requests for
extensions of time to complete construction for Natural Gas Act facilities when such
requests are contested before order issuance. For those extension requests that are
contested,’ the Commission will aim to issue an order acting on the request within 45
days.® The Commission will address all arguments relating to whether the applicant has
demonstrated there is good cause to grant the extension.” The Commission will not
consider arguments that re-litigate the issuance of the Certificate Order, including
whether the Commission properly found the project to be in the public convenience and
necessity and whether the Commission’s environmental analysis for the certificate

complied with the National Environmental Policy Act.® At the time a pipeline requests

4 Only motions to intervene from entities that were party to the underlying
proceeding will be accepted. Algonquin Gas Transmission, LLC, 170 FERC 61,144, at
P 39 (2020).

5 Contested proceedings are those where an intervenor disputes any material issue
of the filing. 18 CFR 385.2201(c)(1) (2020).

¢ Algonquin Gas Transmission, LLC, 170 FERC 61,144, at P 40 (2020).

71d. P 40.

8 Similarly, the Commission will not re-litigate the issuance of an NGA section 3
authorization, including whether a proposed project is not inconsistent with the public

interest and whether the Commission’s environmental analysis for the permit order
complied with NEPA.



an extension of time, orders on certificates of public convenience and necessity are final
and the Commission will not re-litigate their issuance.” The OEP Director, or his or her
designee, will act on those extension requests that are uncontested.

In addition to publishing the full text of this document in the Federal Register, the
Commission provides all interested persons an opportunity to view and/or print the
contents of this document via the internet through the Commission’s Home Page
(http://ferc.gov) using the eLibrary link. Enter the docket number excluding the last three
digits in the docket number field to access the document. At this time, the Commission
has suspended access to the Commission’s Public Reference Room, due to the
proclamation declaring a National Emergency concerning COVID-19, issued by the
President on March 13, 2020. For assistance, contact FERC at
FERCOnlineSupport@ferc.gov or call toll-free, (886) 208-3676 or TYY, (202) 502-8659.

The Commission strongly encourages electronic filings of comments, protests and
interventions in lieu of paper using the eFile link at http://www.ferc.gov. Persons unable
to file electronically may mail similar pleadings to the Federal Energy Regulatory
Commission, 888 First Street, NE, Washington, DC 20426. Hand delivered submissions
in docketed proceedings should be delivered to Health and Human Services, 12225
Wilkins Avenue, Rockville, Maryland 20852.

Comment Date: 5:00 pm Eastern Time on December 30, 2020.
Dated: December 15, 2020.

Kimberly D. Bose,

Secretary.
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® Algonquin Gas Transmission, LLC, 170 FERC 61,144, at P 40 (2020)



